STATE OF CALI FORNI A BI D SUMMARY
I N KERN COUNTY AT MQJAVE FROM
0.2 KM EAST OF CHCHE CREEK BRI DGE
TO 5.4 KM EAST OF Al RPORT ROAD

Bl D OPENI NG DATE 10/ 12/ 05
CONTRACT NUMBER 06- 243424
LOCATI ON 06- KER- 58-109. 1/ 117. 1

PAVEMENT REHABI LI TATI ON

DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 5. 0%

DEPARTMENT OF TRANSPORTATI ON Bl D245

PACE 1
10/ 13/ 05
CONTRACT CODE 'B '
23 CONTRACT | TEMS

FEDERAL Al D ACNH P058-(096)E

PROPGOSALS | SSUED 3 FUND TOTAL HE14 4, 897, 000 TOTAL NUMBER OF WORKI NG DAYS 50
NUMBER OF Bl DDERS 2 ENG NEERS EST 4,425,507.50 AMOUNT UNDER 327, 250. 50 PERCENT UNDER EST 7.39
PROGRAM ELEMENTS P
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)
1 4,098, 257. 00 1 GRANI TE CONSTRUCTI ON COVPANY 831 724-1011
00000089
P O BOX 50085 FAX 831 768-4021
WATSONVI LLE CA 95077
2 4,329, 078. 00 2 GRI FFI TH COVPANY 661 831-7331

P O BOX 70157
BAKERSFI ELD CA 93387

00000088

FAX 661 831-0113



06- 243424 Bl D245

06- KER- 58-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 2

10/ 12/ 05 10/ 13/ 05
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 A C DI KE COVPANY ASPHALT CONCRETE DI KE ( PARTI AL)
2788 VENTURE DRI VE
LI NCOLN CA 95648

AUSTI N ENTERPRI SE TRAFFI C CONTROL ( PARTI AL)
1536 CALLOMAY DRI VE
BAKERSFI ELD CA 93312

SAFETY STRI PI NG SERVI CE | NC STRI PI NG

P O BOX 1020

GOSHEN CA 93227

WEST COAST M LLI NG COLD PLANE ( PARTI AL)
P O BOX 1266

RI VERSI DE CA 92502



06- 243424 Bl D245

06- KER- 58-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 3

10/ 12/ 05 10/ 13/ 05
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 A C DI KE COVPANY ASPHALT CONCRETE DI KE
2788 VENTURE DRI VE
LI NCOLN CA
BAYWOOD ENVI RONVENTAL SERVI CES | NC PREPARE WATER POLLUTI ON CONTROL PROGRAM

2901 SI R FRANCI S DRAKE BLVD
FAI RFAX CA 94930

K R C SAFETY CONSTRUCTI ON AREA SI GNS
684 W HURLEY AVENUE

VI SALI A CA

PAVEMENT RECYCLI NG SYSTEMS | NC COLD PLANE

P O BOX 1266

RI VERSI DE CA 92502

SAFETY STRI PI NG SERVI CE | NC STRI PI NG AND MARKI NG
6868 AVENUE 305
GOSHEN CA 93277

TW NI NG LABORATCORI ES ASPHALT CONCRETE, QUALITY CONTRCL AND QUALI TY ASSURANCE
3310 Al RPORT WAY
LONG BEACH CA



06- 243424 Bl D245

06- KER- 58- 1 CONTRACT PROPOSAL OF LOW BIDDER PAGE 4
10/ 12/ 05 10/ 13/ 05
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 1, 000. 00 1, 000. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 14, 500. 00 14, 500. 00
3 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 6, 200. 00 6, 200. 00
4 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 85, 000. 00 85, 000. 00
5 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN LS LUMP SUM 22, 000. 00 22, 000. 00
6 152430 ADJUST | NLET EA 5 1, 700. 00 8, 500. 00
7 152440 ADJUST MANHOLE TO GRADE EA 2 730. 00 1, 460. 00
8 (S) 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 41, 700 1.20 50, 040. 00
9 153210 REMOVE CONCRETE MB 9 160. 00 1, 440. 00
10 190101 ROADWAY EXCAVATI ON VB 44 85. 00 3, 740. 00
11 198007 | MPORTED MATERI AL ( SHOULDER BACKI NG) TONN 4, 600 21.00 96, 600. 00
12 390153 ASPHALT CONCRETE ( TYPE A) TONN 49, 100 73. 00 3, 584, 300. 00
13 394001 PLACE ASPHALT CONCRETE DI KE M 350 18. 00 6, 300. 00
14 394002 PLACE ASPHALT CONCRETE (M SCELLANEOUS M2 4,360 4.80 20, 928. 00
AREA)
15 397001 ASPHALTI C EMULSI ON ( PAI NT BI NDER) TONN 120 50. 00 6, 000. 00
16 731502 M NOR CONCRETE (M SCELLANEQUS VB 9 550. 00 4, 950. 00
CONSTRUCTI ON)
17 (S) 840560 THERVOPLASTI C TRAFFI C STRI PE M 30, 000 . 60 18, 000. 00
( SPRAYABLE)
18 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 20, 900 . 80 16, 720. 00
19 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 2,290 2.00 4,580. 00
20 (S) 840570 100 MM THERMOPLASTI C TRAFFI C STRI PE M 26, 100 . 60 15, 660. 00
(BROKEN 10.98 M- 3.66 M
21 (S) 840660 PAI NT PAVEMENT MARKI NG M2 830 25.00 20, 750. 00
22 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 4,330 2.50 10, 825. 00
23 999990 MOBI LI ZATI ON LS LUMP SUM 98, 764. 00 98, 764. 00

TOTAL 4, 098, 257. 00



06- 243424 Bl D245

06- KER- 58-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 5
10/ 12/ 05 10/ 13/ 05
| TEM SECOND
Bl D AMOUNT

1 2,500. 00 2500. 00
2 4,000. 00 4000. 00
3 5, 000. 00 5000. 00
4 65, 000. 00 65000. 00
5 20, 000. 00 20000. 00
6 725. 00 3625. 00
7 1, 200. 00 2400. 00
8 2.50 104250. 00
9 350. 00 3150. 00
10 64. 00 2816. 00
11 9. 00 41400. 00
12 70. 00 3437000. 00
13 17.00 5950. 00
14 5.00 21800. 00
15 350. 00 42000. 00
16 520. 00 4680. 00
17 .75 22500. 00
18 .80 16720. 00
19 .80 1832. 00
20 .80 20880. 00
21 10. 00 8300. 00
22 3.50 15155. 00
23 478, 120. 00 478120. 00
TOT 4,329, 078. 00



